Kingdom
DESIGN HOUSE
The Web Group

Official Proposal

Auto Body Booking MVP

Custom application architecture and budget-conscious launch options for a guided vehicle intake and appointment experience.

Prepared for	Date	Delivery Options
Prospective Client	April 7, 2026	Option 1 - $9,000 Option 2 - $5,000

This proposal outlines two launch paths for the booking MVP: a custom architecture foundation for future scale, and a faster WordPress-first deployment for budget validation.

Project Goal

Build a guided booking experience that helps customers identify their vehicle, choose the right location, request a preferred booking time, and submit repair and contact details clearly on desktop or mobile.

Option 1	Option 2
Custom Architecture MVP $9,000	**Budget-Tight MVP** $5,000
6 to 8 weeks Next.js + Express + PostgreSQL + WordPress headless + Vercel	2 to 4 weeks WordPress + booking plugin + WordPress hosting

Customer Experience Flow

Step	How it works	Why it matters
1. Vehicle Information	Customer enters a VIN or selects Year / Make / Model manually.	Collects the right vehicle details early and reduces mistakes.
2. Location Selection	Customer selects a repair center by city, state, or nearest location.	Connects the request to the correct shop and reduces friction.
3. Booking Time Request	Customer chooses a preferred date and time.	Makes the experience feel like a real appointment request instead of a basic form.
4. Repair / Claim Details	Customer adds repair notes and insurance information if available.	Gives the shop useful context before follow-up and reduces back-and-forth.
5. Contact + Submit	Customer enters name, phone, and email, then submits.	Captures the lead cleanly so the team can respond quickly.

Option 1 - Custom Architecture MVP

Investment: **$9,000**

Estimated launch timeline: **6 to 8 weeks**

Included Scope

- Custom multi-step booking flow.
- VIN entry flow with future-ready decode structure and manual fallback.
- Location finder flow with basic GEO / nearest-location experience.
- Date and time request step.
- Repair detail step and customer contact capture.
- Customer, vehicle, location, and appointment data storage.
- WordPress-connected editable site sections.
- Custom backend / API structure, database setup, and deployment setup.

Architecture	**Frontend:** Next.js / React **Backend:** Node.js / Express **Database:** PostgreSQL **CMS:** WordPress headless for editable content **Deploy:** Vercel + hosted backend / API
Why this matters	Creates a stronger long-term foundation, cleaner data structure, easier phase-two expansion, and better separation between content, UI, and application logic.
Tradeoffs	Higher investment than a plugin setup, longer implementation timeline, and some advanced enterprise features still deferred to later phases.
Scope note	Live third-party VIN decoding can be added later if needed. This phase includes the custom vehicle intake structure and future-ready API path.

Payment Plan Options

3-Month Plan	6-Month Plan
Month 1 - $3,000 Month 2 - $3,000 Month 3 - $3,000	Month 1 - $1,500 Month 2 - $1,500 Month 3 - $1,500 Month 4 - $1,500 Month 5 - $1,500 Month 6 - $1,500

Option 2 - Budget-Tight MVP

Investment: **$5,000**

Estimated launch timeline: **2 to 4 weeks**

Included Scope

- WordPress booking / plugin setup.
- Multi-location appointment request flow.
- Basic date and time request form.
- Contact capture and repair detail fields.
- Editable marketing and content pages in WordPress.
- Launch setup, basic testing, mobile checks, and production release.

Architecture	**Frontend / CMS:** WordPress **Booking Layer:** WordPress plugin **Database:** WordPress / plugin database structure **Deploy:** WordPress hosting
How it works	Customer selects a location, chooses a preferred date / time, fills out repair and contact details, submits the request, and staff follows up manually.
Why this matters	Lowers the initial cost, launches faster, and validates the process before investing in a deeper custom platform.
Tradeoffs	Less custom control, weaker long-term architecture, limited VIN workflow, more manual staff follow-up, and harder expansion into advanced workflows later.

Sample Timeline

Week 1	Plugin setup, booking flow structure, location setup, and content prep.
Week 2	Booking form configuration, multi-location flow, basic styling, and test submissions.
Week 3	Revisions, QA, mobile checks, and launch prep.
Week 4	Final fixes and production launch buffer if needed.

Payment Plan Options

3-Month Plan	6-Month Plan

Month 1 - $1,667 Month 2 - $1,667 Month 3 - $1,666	Month 1 - $834 Month 2 - $834 Month 3 - $833 Month 4 - $833 Month 5 - $833 Month 6 - $833

Comparison and Recommendation

Area	Option 1 - $9,000	Option 2 - $5,000
Best for	Future growth, cleaner architecture, more control, easier phase-two expansion.	Fast validation, lower cost, and a simpler launch path.
Technology	Next.js + Express + PostgreSQL + WordPress headless + Vercel	WordPress + booking plugin + WordPress hosting
VIN path	Custom vehicle intake with future-ready decode structure and manual fallback.	Mostly manual or deferred.
Scaling	Built to extend into custom workflows later.	Better for simple booking requests than deeper platform logic.
Launch speed	6 to 8 weeks	2 to 4 weeks

Recommendation	Choose **Option 2** if the goal is to launch quickly and validate the booking process. Choose **Option 1** if the goal is to build the right foundation for a scalable booking platform.
Payment note	A 3-month plan stays closest to the delivery timeline. A 6-month plan lowers the monthly cost and should be tied to a signed agreement and fixed payment schedule.

Approval and Next Steps

If the selected option matches your budget and launch goals, the next step is to confirm the preferred option, payment plan, and target start date.

Next step 1	Select Option 1 or Option 2 and choose either the 3-month or 6-month payment plan.
Next step 2	Approve the proposal and confirm the desired start date.
Next step 3	Kickoff begins with discovery, content mapping, and implementation planning.

Acceptance

By signing below, the client acknowledges review of the proposed scope, pricing option, and payment schedule for the selected MVP path.

Selected option	_____	Date	_____
Payment plan	_____	Start date	_____
Client name / signature	_____	Authorized by	_____

Proposal note	This proposal is intended as a clear scope and pricing overview for the MVP phase. Any features beyond the listed scope can be priced as phase-two enhancements.